

Clyst St George Neighbourhood Plan

Final Stages Project Plan

Up-dated October 2017

Task:	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1 st Draft NP completed and published	√	√										
1 st Draft NP informal consultation				√								
SEA Screening Opinion					√							
Strategic Environmental Assessment*												
Analyse response and amend Plan						√						
Pre-submission version of NP approved												
Formal (Reg.14) consultation												
NP amended												
Basic Condition Statement prepared												
Consultation Statement prepared												
Submission Documents approved												
Plan Submission to EDDC												

*Not required